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To: Isiah Leggett, County Executive  

 Nancy Navarro, Council President  

 

From:  David Dise, Director  

 

Subject:  Progress Update – Remediation of Defects at Silver Spring Transit Center  

 

As I have previously informed you, the Silver Spring Transit Center Cooperative 

Remediation Working Group (CRWG) is meeting weekly, the most recent meeting being held May 

30, 2013.  As you will recall, the CRWG is focusing on remediation planning, design and 

construction scheduling in four categories; two pour strips on the middle (330) level, overlay of the 

330 and 350 levels, possible column repairs, and possible beam and girder repairs.  In addition the 

CRWG is reviewing the fire protection code.  This memorandum summarizes progress to date in 

these key areas.  

 

Pour Strip Repairs  

 Consensus has been reached on the preferred method to repair both pour strips without total 

removal. The plan involves removing two inches of surface concrete, adding two additional 

beams below each pour strip and adding top and bottom reinforcing bars.   

 Parsons Brinkerhoff (PB) will finalize pour strip repair documents for submittal to Foulger 

Pratt in 10 days.  

 Additional slab test pits are being performed to assist KCE/PB in the detailed design for the 

pour strips. 

 In a letter dated May 22, 2013 WMATA stated its preference for complete removal and 

replacement of the pour strips. The CRWG believes this infeasible and unnecessary, and 

contrary to an April 8, 2013 letter from WMATA stating its concern about removal due to 

unanticipated stress to the structure. This has been subsequently reviewed and is one reason 

CRWG recommends against removal. WMATA’s concerns are being fully addressed in the 

design process and KCE is working closely with WMATA engineers. 

 

Overlay on 330 and 350 Levels 

 KCE has proposed a remediation option under which a ¾-inch thick polymer bonded 

overlay would be applied to the 330 and 350 levels. This would address WMATA concerns 

about maintaining the 6-inch curb height, while still ensuring a durable overlay.  

 Further ground penetrating radar studies are underway to locate areas of potential spalling 

that are not currently visible. The polymer overlay would be installed only after repairs to 

the spalled concrete is completed.
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Column Repairs  

 Test pits were made on six columns each under the 330 and 350 levels.  The results of the 

test pits are being evaluated by a fire protection engineer hired by KCE. Development of 

column repair strategy is contingent on the fire protection engineer’s report, scheduled for 

presentation at the June 6, 2013 meeting. 

 

Beam and Girder Repairs  

 PB and KCE are conducting further evaluation of in-place concrete strength  

 Determination of the beams & girders to be repaired will take place after engineering 

analysis is complete  

 

Fire Protection Category Change  

 KCE and its fire protection engineer met with DPS to explore feasibility of a fire protection 

category change. Preliminary findings should be known in June. 

 

General  

 KCE continues to address WMATA’s technical concerns, performing analysis and testing as 

necessary to address WMATA’s those concerns 

 KCE is having ongoing discussions with the Department of Permitting Services.   

 All parties continue to work collaboratively. 

 
 

cc: Roger Berliner, Chair, T&E Committee  

 Tim Firestine, Chief Administrative Officer 

 


